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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 
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us EPA RECORDS CENTER REGION' 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #34 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Verneta Simon, U.S. EPA Region V 
Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Manon County Health Department 
Stephen Jones, Pike Fire Department 
Charies Gebien, U.S. EPA Region V 
John Mantote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD ^ 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Pnchard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
Jeff Kelley, U.S. EPA 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Manon County Health Department 
Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group v ^£.. 
Emily Mack, City of Indianapolis ' Mack, 0 
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Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
Gabriele Hauer, IDEM 
Max Michael, IDEM 
Jason El-Zein, U.S. EPA 
Beverly Kush, U.S. EPA 
Michael Chezik, Department of Interior 
John Glover, U.S. EPA 

From: Anita L. Boseman, On-Scene Coordinator 
Date: 12/13/2011 
Reporting Period: 12/5/2011-12/9/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: Non NPL 
Mobilization Date: 4/6/2011 
Demob Date: 
CERCLIS ID: INN0051050501 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On December 5, 2011, Midwest hauled off 2 loads (12,400 gal) of oily water from the northeast area and 
Tank 51 secondary containment frac tank to the United Waste Water Inc. facility in Cincinnati, OH. 

• 1.2" of rain fell over the weekend and dunng the day. 
• Midwest hauled off (20) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 

Indianapolis, IN. 
• Midwest hauled off (1) 40 cyd roll-off box of solidified sludge to Southside Landfill in Indianapolis, 

IN. 
• Midwest received (1) 25 ton load of sawdust solidification media from Burton Lumber Co Inc. of 

Lexington, IN. 
• Midwest received (3) 20 ton loads of lime solidification media from Mintec. 
• Midwest received (4) 50,000 poundloads of wood pulp solidification media from Appleton Papers, 

Inc. in Dayton, OH. ' Mack, c 
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• Midwest received (1) 25 ton load of Terrabond solidification media from Terra Materials in Carmel, 
IN. EQ ordered the load but was not ready to receive it, so Midwest accepted and used it.' 

• Midwest solidified sludge in the east and west million gallon bunker tank with the long-reach 
excavators and sawdust, lime, and wood pulp solidification media. 

• Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 
solidification media. 

• Midwest started cleaning a box containing sludge on the west side of the DAF tanks. 
• Midwest moved totes of hazardous waste acid were from northwest of the solidification pits to the 

solids building where trenches act as containment if there is a spill. 
• Trihydro pumped stormwater in the Tank 51 secondary containment into the frac tank located just 

north of the Administration Building. 
• Trihydro discharged approximately 30,000 gal of northeast area stormwater treated by the GAC 

system to Oil Creek. 
• EQ continued constructing the access ramp(s) on the north end of the Tank 51 secondary 

containment. 

On December 6, 2011, Midwest hauled off 1 loads (6,200 gal) of oily water from the primary separator pit 
to the United Waste Water Inc. facility in Cincinnati, OH. 

0.1" of ram fell overnight. 
Midwest hauled off (24) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 
Midwest hauled off (2) 40 cyd roll-off box of solidified sludge to Southside Landfill in Indianapolis, IN 
Midwest received (3) 25 ton load of sawdust solidification media from Burton Lumber Co Inc. of 
Lexington, IN. 
Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 
Midwest received (2) 20 ton loads of lime solidification media from Mintec. 
Midwest solidified sludge in the east and west million gallon bunker tank with the long-reach 
excavators and sawdust, lime, and wood pulp solidification media. 
Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 
solidification media. 
Midwest continued cleaning boxes containing sludge on the west side of the DAF tanks. 
Midwest relabeled some acid hazardous waste drums (west side of the DAF and API tanks, ground 
level), since the writing on these drums was fading. 
EQ continued constructing the access ramp(s) on the north end of the Tank 51 secondary 
containment. 
Trihydro pumped stormwater in the Tank 51 secondary containment into the frac tank located just 
north of the Administration Building. 
Trihydro discharged approximately 30,000 gal of northeast area stormwater treated by the GAC 
system to Oil Creek. 

On December 7, 2011, Midwest hauled off 2 loads (12,400 gal) of oily water from the control structure and 
the frac tank containing Tank 51 containment water to the United Waste Water Inc. facility in Cincinnati, 
OH. 

• Midwest hauled off (27) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Midwest hauled off (4) 40 cyd roll-off box of solidified sludge to Southside Landfill in Indianapolis, 
IN. 

• Midwest received (4) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. of 
Lexington, IN. 

• Midwest received (5) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest received (3) 20 ton loads of lime solidification media from Mintec. 
• Midwest solidified sludge in the east and west million gallon bunker tank with the long reach 

excavator and sawdust solidification media. 
• During solidification activities in the west million gallon tank, a crack was noticed in the west wall 

where the excavator has been staged. 
• Midwest continued solidification in the solidification pits with savydust, lime, and wood pulp 

v a r k , ov j i iu i in-a i iu i i i i i c u i a . K. solidification media 
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• Midwest completed cleaning boxes containing sludge on the west side of the DAF tanks. 
• EQ continued constructing the access ramp(s) on the north end of the Tank 51 secondary 

containment. 
• EQ constructed a solidification pad (work zone) on the south side of Tank 51. 
• EQ started pumping pumpable Tank 51 contents into a solidification box and mixing it with paper 

pulp solidification media. 
• AVS cleaned pipe runs connecting to Tank 51 . 
• TriHydro discharged approximately 25,000 gal of northeast area stormwater treated by the GAC 

system to Oil Creek. 
• The PRP Group/TnHydro submitted a modified Tank 51 work plan. 

On December 8, 2011, Midwest hauled off 3 loads (17,500 gal) of oily water from the SS-23 and the frac 
tank containing Tank 51 containment water to the United Waste Water Inc. facility in Cincinnati, OH. 

On 
thef 
OH. 

Midwest hauled off (8) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, 
IN. 
Midwest received (5) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. of 
Lexington, IN. 
Midwest received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 
Midwest received (2) 20 ton loads of lime solidification media from Mintec. 
Midwest solidified sludge in the east and west million gallon bunker tank with the a long-reach 
excavator, a large-bucket excavator and sawdust, lime, and wood pulp solidification media. 
Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 
solidification media. 
Midwest used a long-reach excavator to open a larger opening (to the north) in the east million 
gallon bunker tank. 
The long-reach excavator that was working at the east million gallon bunker tank broke down. 
Another long-reach excavator was not available, but a large-bucket excavator was and was 
mobilized to the Site. 
Due to the cracked west wall of the west million gallon bunker tank. Midwest moved the long-reach 
excavator to the north side of the west million gallon bunker tank. 
EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with paper pulp 
solidification media. 
AVS completed cleaning pipe runs and will demobilize their vac truck after the rinsate sample is 
analyzed for PCBs 
TriHydro discharged approximately 35,000 gal of northeast area stormwater treated by the GAC 
system to Oil Creek. 
TriHydro collected rinsate sample PIPE-W20111208 from four pipe sections that connect to Tank 
51 for PCB analysis. 

December 9, 2011, Midwest hauled oft 2 loads (17,700 gal) of oily water from the control structure and 
ac tank containing Tank 51 containment water to the United Waste Water Inc. facility in Cincinnati, 

Midwest hauled oft (14) 20 cyd roll-oft boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 
Midwest received (5) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. of 
Lexington, IN. 
Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 
Midwest received (1) 20 ton load of lime solidification media from Mintec. 
Midwest mobilized a second long-reach excavator to the site in order to solidify/remove sludge in 
the east & west million gallon bunker tanks concurrently. 
Midwest solidified sludge in the east and west million gallon bunker tank with the a long-reach 
excavator, a large-bucket excavator and sawdust, lime, and wood pulp solidification media. 
Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 
solidification media. 
EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with paper pulp 
solidification me^\a. i -̂̂  
Roger Ward Engineenng was on site doing survey work to help them prepare their longftermieei. 
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stormwater management plan. 
• TriHydro discharged 5,253 gal of northeast area stormwater treated by the GAC system to Oil 

Creek. 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of December 9, 
2011, approximately 8,600,000 pounds of wood pulp solidification media, 1,225 tons of sawdust 
solidification media have been used to solidify sludge. Additionally, 540 tons of lime solidification media 
and 25 tons of TerraBond solidification media had been used to solidify waste sludge. 

An updated figure depicting which vessels have been cleaned is available in the documents section of this 
website. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

4,073,127 gallons 

424,956 gallons 

452,051 gallons 

11,935 gallons 

15,740 cyd 

200 cyd 

616,572 gallons 

Discharge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Increase the number of contractors on site to expedite site cleanup. 

2.2.1.1 Planned Response Activities 
None 
2.2.1.2 Next Steps 
U.S. EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Not applicable. i ^ 
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2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 
START Contractor 
Tnhydo 
EQ 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www.epaosc.org/esi 

50 ••.'- t e u 
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